

Timeline

activity	Date
Publication of the first draft of the TOR	October 15th 2009
Launching of the process in Bogotá	December 2nd 2009
Road Show	December 10th 2009 and until May 16th 2010
Publication of final TOR	February 16th 2010
Delivery of qualification documents for Qualified Operating Companies and Qualified restricted Operating companies	February 19th until April 30th 2010
Presentation documents qualified companies	19th february until June 4th 2010
Publication of list of qualified Operating companies and qualified Restricted Operating Companies	May 21th 2010
Observations to the qualified Operating Companies and Qualified Restricted Operating Companies list	Untill May 28th, 2010
Publication of the definitive list of qualified Operating companies and qualified restricted operating companies	June 2nd, 2010
Publication of preliminary list of qualified companies	Until 11th June 2010
Observations to the Qualified Operating Companies and Qualified Restricted Operating Companies list	Until June 16th 2010
Publication of final list of qualified companies	Jun 18th 2010
Deposit of offers in the urn, delivery of the bid bond and public act of opening of the offers	June 22st 2010 - Cartagena
Publication of the preliminary eligibility list	June 23nd 2010
Validation of the Offers	Until July 30th 2010
Award	July 2010
Contract signature	July and August 2010

Information subject to changes

Last updated 2010-05-04