



AGENCIA NACIONAL DE HIDROCARBUROS - ANH

**PERMANENT PROCESS OF AREA ALLOCATIONS
SCHEDULE**

ADENDUM No. 9

Jan 22, 2020





PPAA - Schedule

Jan 22, 2020

Stage/Activity	Date
Disclosure and Information Stage	
Live sessions in Data Room - Second Cycle	As of 03/09/19
Virtual Data Room Sessions - Second Cycle	As of 17/09/19
Publishing of Land Map with the Selection Process Area – Second Cycle	17/09/19

Interested Parties Qualification Stage	
	Updated List of Parties Qualified in 2019
	Third Cut-Off
Presentation of documents for Qualification – Permanent	06/06/19 to 31/10/19
Document study by the ANH, requests for clarification, complementation and/or adjustments.	06/06/19 to 12/11/19
Publishing of Preliminary List of Qualified Parties	13/11/19
Observations to the Preliminary List of Qualified Parties	14/11/19 and 15/11/19
Answer from the ANH and publishing of the Final List of Qualified Parties	19/11/19

Presentation Stage, Evaluation of Applications for the Incorporation of Areas and Publication of those incorporated in the Permanent Selection Process	
Filing of Requests for Incorporation of Areas	Permanent – As of 31/05/19
Evaluation of Requests for Incorporation of Areas	Permanent – As of 31/05/19
Publishing of Areas Incorporated to the Process, which requests are filed at the latest on 07 June 2019. – First Cut-Off	17/09/19
Publishing of Areas Incorporated to the Process, which requests are filed at the latest March 27, 2020. – Second Cut-Off	June 2020

Stage for Presentation and Validation of Proposals and Counteroffers	
Second Cycle	
Filing of Proposals /Bid Bond/Hearing for Opening Proposals	26/11/19
Validation of Proposals	26/11/19 to 29/11/19
Publishing of Preliminary Order for Selection of Initial Proposal	29/11/19
Comments to the Preliminary Order for Selection of Initial Proposal	02/12/19





Response to Comments, Publication of Initial Proposal Declaration and/or Declaration of No-Allocation of Areas	03/12/19
Filing of Counteroffers/Bid Bonds/Hearing for Opening Counteroffers	05/12/19
Validation of Counteroffers	05/12/19 to 09/12/19
Publishing of Preliminary Order for Selection of the Most Favorable Counteroffer	09/12/19
Comments to the Preliminary Order for Selection of the Most Favorable Counteroffer	10/12/19
Response Comments on the Preliminary Order of Selection of Most Favorable Counteroffer and Publication Statement Most Favorable Counteroffer	11/12/19
Exercise of Initial Proponent Option	12/12/19
Validation of proposals filed by the Initial Proponents	12/12/19 to 16/12/19
Publishing of Eligibility Preliminary List	16/12/19
Comments to the Eligibility Preliminary List	18/12/19
Answer to the Comments to the Eligibility Preliminary List and the Publishing of the Eligibility Final List	18/12/19
Stage for Allocation of Areas, Award and Execution of Contracts	
	Second Cycle
Allocation of Areas for which no Counteroffers were submitted	10/12/19
- Contract Execution	As of 11/12/19
Allocation of Areas that are the subject of Counteroffers	
- Contract Execution	19/12/19 From 20/12/19

